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ESTIMATE RUN 06/04/2013

ESTIMATE SUMMARY

CONTID: C19258         ESTIMATE NO: 0001 PROG 2005

PCN: 19258-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76:I-70 TO FEDERAL BLVD PERCENT TIME:

PROJECT NO: IM 0761-218                   

I-76:I-70 TO FEDERAL BLVD

NAME OF ROAD: 076A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 05/30/2013 DATE TIME STARTED 05/29/2013

10170 Church Ranch Way, Ste. 201 DATE LET 02/14/2013 DATE WORK BEGAN 05/29/2013

 DATE AWARDED 03/05/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/25/2013 DATE ACCEPTED

Westminster CO 80021     720-245-6400 DATE NOTICE TO PROCEED 05/29/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,897,586.54 PARTICIPATING $ $ 47,896.74

AWARD PROJECT AMT: 4,000,748.08 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,436.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.82

WORK DAYS

WORK DAYS

0.98%

4,849,689.80

47,896.74

47,896.74

46,459.84

$

$

$

$

47,896.74

0.00

47,896.74

0.00

47,896.74

-1,436.90

0.00

46,459.84

0.00

AMOUNT DUE 46,459.84 46,459.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 46,459.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

DENVER

2.0 TIME ALLOW: 71

ORIG TIME ALLOW: 71
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PCN: 19258-BID    ESTIMATE RUN 06/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0005 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

149,584.000

SY  

0.83000 0.000.000

0.00

0010 *Removal of Traffic Signal Face 0.000

0.000

202-00830  
 

1.000

EACH

160.27000 0.000.000

0.00

0015 *Clean Culvert 0.000

0.000

202-04002  
 

46.000

EACH

1,078.54000 0.000.000

0.00

0020 *Clean Inlet 0.000

0.000

202-04010  
 

46.000

EACH

605.30000 0.000.000

0.00

0025 Unclassified Excavation 0.000

0.000

203-00000  
 

665.000

CY  

20.23000 0.000.000

0.00

0030 Blading 0.000

0.000

203-01500  
 

15.000

HOUR

107.87000 0.000.000

0.00

0035 *Potholing 0.000

0.000

203-01597  
 

20.000

HOUR

198.10000 0.000.000

0.00

0040 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

75.000

HOUR

147.06000 0.000.000

0.00

0045 *Topsoil 0.000

0.000

207-00205  
 

555.000

CY  

34.68000 0.000.000

0.00

0050 *Gravel Bag 0.000

0.000

208-00034  
 

400.000

LF  

7.59000 0.000.000

0.00

0055 *Concrete Washout Structure 0.000

0.000

208-00045  
 

5.000

EACH

704.52000 0.000.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 06/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0060 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

78.000

LF  

124.65000 0.000.000

0.00

0065 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

5.000

EACH

1,869.70000 0.000.000

0.00

0070 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

48.77000 0.000.000

0.00

0075 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

92.13000 0.000.000

0.00

0080 *Erosion Control Supervisor 0.000

0.000

208-00205  
 

90.000

HOUR

102.97000 0.000.000

0.00

0085 Adjust Structure 0.000

0.000

210-04000  
 

5.000

EACH

1,200.92000 0.000.000

0.00

0090 *Seeding (Native) 0.000

0.000

212-00006  
 

1.025

ACRE

1,192.27000 0.000.000

0.00

0095 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

9,095.000

SY  

2.17000 0.000.000

0.00

0100 *Wildlife Biologist 0.000

6.500

240-00000  
 

264.000

HOUR

56.63000 368.106.500

368.10

0105 *Removal of Nests 0.000

68.000

240-00010  
 

264.000

HOUR

52.36000 3,560.4868.000

3,560.48

0110 *Monitoring Technician 0.000

0.000

250-00050  
 

16.000

HOUR

58.77000 0.000.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 06/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0115 *Environmental Health and Safety 0.000

0.000

250-00100  
 

1.000

L S 

3,152.06000 0.000.000

0.00

0120 *Health and Safety Officer 0.000

0.000

250-00110  
 

4.000

HOUR

85.48000 0.000.000

0.00

0125 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

1,163.000

CY  

29.64000 0.000.000

0.00

0130 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

864.000

TON 

102.23000 0.000.000

0.00

0135 Emergency Pothole Repair 0.000

0.000

403-00800  
 

5.000

TON 

392.28000 0.000.000

0.00

0140 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

20,566.000

TON 

83.34000 0.000.000

0.00

0145 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

7,480.000

GAL 

2.56000 0.000.000

0.00

0150 *Pull Box (Special) 0.000

0.000

613-07000  
 

2.000

EACH

373.97000 0.000.000

0.00

0155 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

7.500

SF  

34.19000 0.000.000

0.00

0160 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

1.000

EACH

1,282.20000 0.000.000

0.00

0165 *Loop Detector Wire 0.000

0.000

614-72875  
 

1,456.000

LF  

2.99000 0.000.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 06/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0170 *Construction Surveying (Hourly) 0.000

42.000

625-00001  
 

90.000

HOUR

101.51000 4,263.4242.000

4,263.42

0175 *Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

80,557.19000 0.000.000

0.00

0180 *Public Information Services 0.000

0.250

626-01000  
 

1.000

L S 

8,253.06000 2,063.270.250

2,063.27

0185 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

220.000

GAL 

186.99000 0.000.000

0.00

0190 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

646.000

GAL 

34.73000 0.000.000

0.00

0195 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

10,777.000

SF  

10.04000 0.000.000

0.00

0200 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

221.000

SF  

13.36000 0.000.000

0.00

0205 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

688.000

SF  

9.62000 0.000.000

0.00

0210 *Flagging 0.000

0.000

630-00000  
 

250.000

HOUR

24.04000 0.000.000

0.00

0215 *Traffic Control Inspection 0.000

0.000

630-00007  
 

27.000

DAY 

106.85000 0.000.000

0.00

0220 *Traffic Control Management 0.000

0.000

630-00012  
 

81.000

DAY 

454.11000 0.000.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 06/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0225 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

30.000

HOUR

16.03000 0.000.000

0.00

0230 *Flashing Beacon (Portable) 0.000

1.500

630-80001  
 

4.000

EACH

694.52000 1,041.781.500

1,041.78

0235 *Construction Traffic Sign (Panel Size A) 0.000

4.500

630-80341  
 

9.000

EACH

58.77000 264.464.500

264.47

0240 *Construction Traffic Sign (Panel Size B) 0.000

6.000

630-80342  
 

68.000

EACH

58.77000 352.626.000

352.62

0245 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

8.000

EACH

69.45000 0.000.000

0.00

0250 *Construction Traffic Sign (Special) 0.000

32.000

630-80344  
 

192.000

SF  

19.23000 615.3632.000

615.36

0255 *Portable Message Sign Panel 0.000

2.500

630-80355  
 

5.000

EACH

3,472.61000 8,681.532.500

8,681.53

0260 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

2.000

EACH

1,442.47000 0.000.000

0.00

0265 *Drum Channelizing Device 0.000

10.000

630-80360  
 

100.000

EACH

58.77000 587.7010.000

587.70

0270 *Traffic Cone 0.000

0.000

630-80380  
 

500.000

EACH

10.68000 0.000.000

0.00

0275 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

4.000

DAY 

213.70000 0.000.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 06/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0280 *Mobile Attenuator 0.000

0.000

630-85020  
 

2.000

EACH

625.07000 0.000.000

0.00

0285 *Night Work Lighting 0.000

0.000

632-00000  
 

1.000

L S 

22,758.97000 0.000.000

0.00

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00

0295 F/A Partnering 0.000

0.000

700-70011  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0300 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0305 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

22,500.000

F A 

1.00000 0.000.000

0.00

0310 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0315 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

325,000.000

F A 

1.00000 0.000.000

0.00

0320 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

3,072.000

HOUR

1.00000 0.000.000

0.00

0325 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0330 F/A Adjust Utilities 0.000

0.000

700-70060  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 06/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0335 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0340 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1105 Added Item (Lump Sum)/ 0.000

0.000

900-00014  
 

0.000

L S 

17,226.00000 0.000.000

0.00

CAT 21,798.7321,798.733,499,888.33CURRENT AMT0200 $ $ $

CAT NO0201 SAFETY RELATED ITEMS 

0355 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

445.000

LF  

2.44000 0.000.000

0.00

0360 *Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

250.000

LF  

29.60000 0.000.000

0.00

0365 *Removal of End Anchorage 0.000

0.000

202-01300  
 

1.000

EACH

162.68000 0.000.000

0.00

0370 *Sandblasting 0.000

0.000

202-05150  
 

3,525.000

SF  

2.70000 0.000.000

0.00

0375 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

2,591.000

LF  

8.68000 0.000.000

0.00

0380 *Adjust Guardrail 0.000

0.000

210-04200  
 

2,128.000

LF  

2.44000 0.000.000

0.00

0385 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

18.000

CY  

29.64000 0.000.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 06/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY RELATED ITEMS 

0390 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

1,211.000

TON 

61.65000 0.000.000

0.00

0395 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

441.000

GAL 

2.56000 0.000.000

0.00

0400 *Structural Concrete Coating 0.000

0.000

601-40300  
 

399.000

SY  

16.53000 0.000.000

0.00

0405 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

453.000

LF  

17.89000 0.000.000

0.00

0410 *Guardrail Type 4 (Style CA) 0.000

0.000

606-00420  
 

100.000

LF  

200.93000 0.000.000

0.00

0415 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

434.000

LF  

69.14000 0.000.000

0.00

0420 *Transition Type 3G 0.000

0.000

606-01370  
 

6.000

EACH

1,518.33000 0.000.000

0.00

0425 *Transition Type 3H 0.000

0.000

606-01380  
 

1.000

EACH

948.96000 0.000.000

0.00

0430 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

1.000

EACH

2,385.95000 0.000.000

0.00

0435 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

6.000

EACH

2,169.05000 0.000.000

0.00

0440 Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

4,636.000

LF  

32.53000 0.000.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 06/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY RELATED ITEMS 

0445 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

80.000

LF  

11.21000 0.000.000

0.00

0450 *Delineator (Type I) 0.000

0.000

612-00001  
 

60.000

EACH

22.44000 0.000.000

0.00

0455 *Delineator (Type II) 0.000

0.000

612-00002  
 

20.000

EACH

24.58000 0.000.000

0.00

0460 *Delineator (Type III) 0.000

0.000

612-00003  
 

10.000

EACH

26.18000 0.000.000

0.00

0465 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

322.000

EACH

10.15000 0.000.000

0.00

0470 *Reflector (Type-3) 0.000

0.000

612-00050  
 

44.000

EACH

10.30000 0.000.000

0.00

0475 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

18,180.000

LF  

0.56000 0.000.000

0.00

CAT 0.000.00380,135.38CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE E-16-JX 

0480 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

2,139.000

SY  

0.83000 0.000.000

0.00

0485 *Removal of Expansion Device 0.000

0.000

202-00504  
 

129.000

LF  

147.85000 0.000.000

0.00

0490 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

235.000

TON 

83.34000 0.000.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 06/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-JX 

0495 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

107.000

GAL 

2.56000 0.000.000

0.00

0500 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

129.000

LF  

236.17000 0.000.000

0.00

0505 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

10.000

LF  

26.71000 0.000.000

0.00

0510 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

10.000

CY  

1,348.98000 0.000.000

0.00

0515 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

555.000

LB  

3.24000 0.000.000

0.00

CAT 0.000.0086,727.87CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE E-16-JV 

0520 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,545.000

SY  

0.83000 0.000.000

0.00

0525 *Removal of Expansion Device 0.000

0.000

202-00504  
 

80.000

LF  

147.85000 0.000.000

0.00

0530 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

170.000

TON 

83.34000 0.000.000

0.00

0535 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

77.000

GAL 

2.56000 0.000.000

0.00

0540 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

80.000

LF  

236.17000 0.000.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 06/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-16-JV 

0545 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

10.000

LF  

26.71000 0.000.000

0.00

0550 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

6.000

CY  

1,348.98000 0.000.000

0.00

0555 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

338.000

LB  

3.24000 0.000.000

0.00

CAT 0.000.0055,824.97CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-16-JW 

0560 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,053.000

SY  

0.83000 0.000.000

0.00

0565 *Removal of Expansion Device 0.000

0.000

202-00504  
 

73.000

LF  

147.85000 0.000.000

0.00

0570 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

116.000

TON 

83.34000 0.000.000

0.00

0575 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

53.000

GAL 

2.56000 0.000.000

0.00

0580 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

73.000

LF  

236.17000 0.000.000

0.00

0585 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

10.000

LF  

26.71000 0.000.000

0.00

0590 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

6.000

CY  

1,348.98000 0.000.000

0.00
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PCN: 19258-BID    ESTIMATE RUN 06/04/2013

PROJECT: IM 0761-218                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-16-JW 

0595 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

309.000

LB  

3.24000 0.000.000

0.00

CAT 0.000.0048,072.71CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE E-16-JT 

0600 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,047.000

SY  

0.83000 0.000.000

0.00

0605 *Removal of Expansion Device 0.000

0.000

202-00504  
 

77.000

LF  

147.85000 0.000.000

0.00

0610 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

115.000

TON 

83.34000 0.000.000

0.00

0615 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

52.000

GAL 

2.56000 0.000.000

0.00

0620 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

77.000

LF  

236.17000 0.000.000

0.00

0625 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

10.000

LF  

26.71000 0.000.000

0.00

0630 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

5.000

CY  

1,348.98000 0.000.000

0.00

0635 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

321.000

LB  

3.24000 0.000.000

0.00

CAT 0.000.0048,207.81CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE E-16-JU 

0640 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,226.000

SY  

0.83000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE E-16-JU 

0645 *Removal of Expansion Device 0.000

0.000

202-00504  
 

92.000

LF  

147.85000 0.000.000

0.00

0650 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

135.000

TON 

83.34000 0.000.000

0.00

0655 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

61.000

GAL 

2.56000 0.000.000

0.00

0660 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

92.000

LF  

236.17000 0.000.000

0.00

0665 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

10.000

LF  

26.71000 0.000.000

0.00

0670 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

6.000

CY  

1,348.98000 0.000.000

0.00

0675 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

386.000

LB  

3.24000 0.000.000

0.00

CAT 0.000.0057,366.10CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE E-16-IP 

0680 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,030.000

SY  

0.83000 0.000.000

0.00

0685 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

113.000

TON 

83.34000 0.000.000

0.00

0690 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

52.000

GAL 

2.56000 0.000.000

0.00

CAT 0.000.0010,405.44CURRENT AMT0305 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE E-16-IQ 

0695 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,030.000

SY  

0.83000 0.000.000

0.00

0700 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

113.000

TON 

83.34000 0.000.000

0.00

0705 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

52.000

GAL 

2.56000 0.000.000

0.00

CAT 0.000.0010,405.44CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE E-16-IU 

0710 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

2,005.000

SY  

0.83000 0.000.000

0.00

0715 *Removal of Expansion Device 0.000

0.000

202-00504  
 

79.000

LF  

147.85000 0.000.000

0.00

0720 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

221.000

TON 

83.34000 0.000.000

0.00

0725 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

100.000

GAL 

2.56000 0.000.000

0.00

0730 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

79.000

LF  

236.17000 0.000.000

0.00

0735 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

50.000

LF  

26.71000 0.000.000

0.00

0740 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

11.000

CY  

1,348.98000 0.000.000

0.00
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PROJECT: IM 0761-218                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE E-16-IU 

0745 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

335.000

LB  

3.24000 0.000.000

0.00

CAT 0.000.0067,935.55CURRENT AMT0307 $ $ $

CAT NO0308 STRUCTURE E-16-IT 

0750 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

2,225.000

SY  

0.83000 0.000.000

0.00

0755 *Removal of Expansion Device 0.000

0.000

202-00504  
 

93.000

LF  

147.85000 0.000.000

0.00

0760 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

245.000

TON 

83.34000 0.000.000

0.00

0765 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

111.000

GAL 

2.56000 0.000.000

0.00

0770 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

93.000

LF  

236.17000 0.000.000

0.00

0775 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

50.000

LF  

26.71000 0.000.000

0.00

0780 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

13.000

CY  

1,348.98000 0.000.000

0.00

0785 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

400.000

LB  

3.24000 0.000.000

0.00

CAT 0.000.0078,431.31CURRENT AMT0308 $ $ $

CAT NO0309 STRUCTURE E-16-IN 

0790 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

893.000

SY  

0.83000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0309 STRUCTURE E-16-IN 

0795 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

98.000

TON 

83.34000 0.000.000

0.00

0800 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

45.000

GAL 

2.56000 0.000.000

0.00

CAT 0.000.009,023.71CURRENT AMT0309 $ $ $

CAT NO0310 STRUCTURE E-16-IO 

0805 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

893.000

SY  

0.83000 0.000.000

0.00

0810 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

98.000

TON 

83.34000 0.000.000

0.00

0815 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

45.000

GAL 

2.56000 0.000.000

0.00

CAT 0.000.009,023.71CURRENT AMT0310 $ $ $

CAT NO0311 STRUCTURE E-16-IS 

0820 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,794.000

SY  

0.83000 0.000.000

0.00

0825 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

197.000

TON 

83.34000 0.000.000

0.00

0830 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

89.000

GAL 

2.56000 0.000.000

0.00

CAT 0.000.0018,134.84CURRENT AMT0311 $ $ $

CAT NO0312 STRUCTURE E-16-IR 

0835 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,693.000

SY  

0.83000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0312 STRUCTURE E-16-IR 

0840 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

186.000

TON 

83.34000 0.000.000

0.00

0845 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

85.000

GAL 

2.56000 0.000.000

0.00

CAT 0.000.0017,124.03CURRENT AMT0312 $ $ $

CAT NO0313 STRUCTURE E-16-KL 

0850 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

630.000

SY  

0.83000 0.000.000

0.00

0855 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

69.000

TON 

83.34000 0.000.000

0.00

0860 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

32.000

GAL 

2.56000 0.000.000

0.00

CAT 0.000.006,355.28CURRENT AMT0313 $ $ $

CAT NO0314 STRUCTURE E-16-KM 

0865 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

627.000

SY  

0.83000 0.000.000

0.00

0870 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

69.000

TON 

83.34000 0.000.000

0.00

0875 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

31.000

GAL 

2.56000 0.000.000

0.00

CAT 0.000.006,350.23CURRENT AMT0314 $ $ $

CAT NO0315 STRUCTURE E-16-LB 

0880 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

690.000

SY  

0.83000 0.000.000

0.00
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NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0315 STRUCTURE E-16-LB 

0885 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

76.000

TON 

83.34000 0.000.000

0.00

0890 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

35.000

GAL 

2.56000 0.000.000

0.00

CAT 0.000.006,996.14CURRENT AMT0315 $ $ $

CAT NO0316 STRUCTURE E-16-LC 

0895 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

690.000

SY  

0.83000 0.000.000

0.00

0900 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

76.000

TON 

83.34000 0.000.000

0.00

0905 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

35.000

GAL 

2.56000 0.000.000

0.00

CAT 0.000.006,996.14CURRENT AMT0316 $ $ $

CAT NO0317 STRUCTURE E-16-LT 

0910 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,858.000

SY  

0.83000 0.000.000

0.00

0915 *Removal of Expansion Device 0.000

0.000

202-00504  
 

137.000

LF  

147.85000 0.000.000

0.00

0920 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

204.000

TON 

83.34000 0.000.000

0.00

0925 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

93.000

GAL 

2.56000 0.000.000

0.00

0930 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

137.000

LF  

236.17000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0317 STRUCTURE E-16-LT 

0935 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

18.000

CY  

1,348.98000 0.000.000

0.00

0940 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

583.000

LB  

3.24000 0.000.000

0.00

CAT 0.000.0097,562.88CURRENT AMT0317 $ $ $

CAT NO0318 STRUCTURE E-16-LU 

0945 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

2,563.000

SY  

0.83000 0.000.000

0.00

0950 *Removal of Expansion Device 0.000

0.000

202-00504  
 

196.000

LF  

147.85000 0.000.000

0.00

0955 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

282.000

TON 

83.34000 0.000.000

0.00

0960 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

128.000

GAL 

2.56000 0.000.000

0.00

0965 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

196.000

LF  

236.17000 0.000.000

0.00

0970 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

25.000

CY  

1,348.98000 0.000.000

0.00

0975 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

842.000

LB  

3.24000 0.000.000

0.00

CAT 0.000.00137,677.35CURRENT AMT0318 $ $ $

CAT NO0319 STRUCTURE E-16-KB 

0980 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

707.000

SY  

0.83000 0.000.000

0.00
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NO.
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QTY TO DATE
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CAT NO0319 STRUCTURE E-16-KB 

0985 *Removal of Expansion Device 0.000

0.000

202-00504  
 

89.000

LF  

147.85000 0.000.000

0.00

0990 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

78.000

TON 

83.34000 0.000.000

0.00

0995 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

35.000

GAL 

2.56000 0.000.000

0.00

1000 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

89.000

LF  

236.17000 0.000.000

0.00

1005 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

7.000

CY  

1,348.98000 0.000.000

0.00

1010 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

377.000

LB  

3.24000 0.000.000

0.00

CAT 0.000.0052,019.05CURRENT AMT0319 $ $ $

CAT NO0320 STRUCTURE E-16-JY 

1015 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

997.000

SY  

0.83000 0.000.000

0.00

1020 *Removal of Expansion Device 0.000

0.000

202-00504  
 

67.000

LF  

147.85000 0.000.000

0.00

1025 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

110.000

TON 

83.34000 0.000.000

0.00

1030 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

50.000

GAL 

2.56000 0.000.000

0.00
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CAT NO0320 STRUCTURE E-16-JY 

1035 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

67.000

LF  

236.17000 0.000.000

0.00

1040 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

10.000

LF  

26.71000 0.000.000

0.00

1045 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

7.000

CY  

1,348.98000 0.000.000

0.00

1050 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

285.000

LB  

3.24000 0.000.000

0.00

CAT 0.000.0046,485.61CURRENT AMT0320 $ $ $

CAT NO0321 STRUCTURE E-16-JZ 

1055 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

3,683.000

SY  

0.83000 0.000.000

0.00

1060 *Removal of Expansion Device 0.000

0.000

202-00504  
 

136.000

LF  

147.85000 0.000.000

0.00

1065 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

405.000

TON 

83.34000 0.000.000

0.00

1070 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

184.000

GAL 

2.56000 0.000.000

0.00

1075 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

136.000

LF  

236.17000 0.000.000

0.00

1080 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

17.000

CY  

1,348.98000 0.000.000

0.00
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PROJECT: IM 0761-218                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0321 STRUCTURE E-16-JZ 

1085 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

586.000

LB  

3.24000 0.000.000

0.00

CAT 0.000.00114,338.65CURRENT AMT0321 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1090 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

10,017.15000 10,017.151.000

10,017.15

1095 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

11,806.88000 11,806.881.000

11,806.88

1100 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

4,273.98000 4,273.981.000

4,273.98

CAT 26,098.0126,098.0126,098.01CURRENT AMT0400 $ $ $

$ 47,896.7447,896.74$4,897,586.54$CURRENT AMTPROJECT TOTAL


